Approved For Release 2001/07712 : CIA-RDP84-00933R000400160037=3

SPS-E103-77 17 November 1977

MEMORANDUM FOR: Director of Data Processing

STATINTLEROM

Chief, Special Projects Staff

SUBJECT

: SPS Weekly Report for Week Ending 18 November 1977

1. SAFE

A. We are receiving comments on the draft Memorandum of Understanding for joint management of the consolidated CIA/DIA SAFE Project. This Memorandum as well as the Project Management Plan are to be ready for joint (DCI and D/DIA) signatures by 1 December 1977.

STATINTL

B. The SAPE Requirements Analysis Document prepared (one of the SAPE Design Competition Contractors) was delivered to the Government on 11 November 1977. (the STATINTI other Design Competition Contractor) is scheduled to deliver its analysis document on 23 November 1977.

C. We are working clonely with Systems Analysis Staff/OCR to update the CIA SAFE Requirements Document dated 1 March 1977. The updated Document will respond to the contractors' analyses of the requirements as well as include refinements to the original Document. The updated Document, to be completed by rebruory 1978, will establish the baseline for the SAFE Design Competition.

D. International Telephone and Telegraph (sponsored by ORD and OC) presented a briefing on fiber optics technology on 15 November 1977. In attendence were SPS personnel and SAFS Design Competition contractors' personnel. Two meatings were also held to discuss plans for a Wide-band Communications System STATINTL

Approved For Release 2001/07/12: CIA-RDP84-00933R000400160037-3

A. During the week Government (Admin. Staff) provided data entry support (four hours per day) to the contractor. This support was used to complete the production of manuals that are to be distributed before 24 November 1977.

ILLEGIB ...

B. Duty for the mulyole of the TADE achodula were received from the contractor. The logic phase of the analysis was initiated.

STATINTL

STATINTL TO November 1077 began the Mid-Causer Course on

end mean teached with a meaning in the second of the

continuosian andiapositaiong apaderodish

4 AUUTAR

Northbridge to manpostic.

STATINTL

STATINT